COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/17/2013

ESTIMATE SUMMARY 12:14:06
CONTID: C18841 ESTIMATE NO: 0010 PROG SPEC YR: 2005
PCN: 18841-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 191.0  DAYS TIME ALLOW: 311 WORK DAYS
1-70 WILDLIFE FENCING MP 87-110 PERCENT TIME:  61.41 ORIG TIME ALLOW: 311 WORK DAYS
PROJECT NO: SHE 0701-215
1-70 WILDLIFE FENCING MP 87-110
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 11/25/2013 DATE TIME STARTED 02/13/2013
5795 IDEAL DRIVE DATE LET 12/13/2012 DATE WORK BEGAN  02/13/2013
DATE AWARDED 12/20/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  01/11/2013 DATE ACCEPTED
ERIE CO 80516 303-962-8100 DATE NOTICE TO PROCEED 02/13/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  3,007,661.65 PARTICIPATING $ 2,053,323.32 $ 272,217.93
AWARD PROJECTAMT:  $  2829927.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 66.29% TOTAL EARNINGS 2,053,323.32 272,217.93
FUNDS AVAILABLE: $  1,044,338.33  STOCKPILED MATERIALS 65,059.92 -52,251.70
GROSS EARNINGS 2,118,383.24 219,966.23
TOTAL CLAIMS: $ 0.00 RETAINAGE -42,448.91 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,075,934.33 219,966.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,075,934.33 219,966.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 219,966.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C18841 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 18841-BID ESTIMATE RUN 12/17/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0010 12:14:06
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1.000 0.500
LS 0.000 0.00
10,300.00000 0.500 5,150.00
0010 202-00010 *Removal of Tree 45.000 45.000
EACH 0.000 0.00
245.00000 45.000 11,025.00
0015 202-01000 Removal of Fence 133,637.000 99,120.000
LF 11,334.000 4,533.60
0.40000 110,454.000 44,181.60
0020 202-01400 Removal of Cattle Guard 3.000 3.000
EACH 0.000 0.00
2,050.00000 3.000 6,150.00
0025 203-01550 *Dozing 40.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0030 203-01594 *Combination Loader 40.000 25.000
HOUR 0.000 0.00
135.00000 25.000 3,375.00
0035 203-01597 Potholing 40.000 2.000
HOUR 0.000 0.00
225.00000 2.000 450.00
0040 203-02330 Laborer 90.000 31.000
HOUR 35.500 1,597.50
45.00000 66.500 2,992.50
0045 207-00205 *Topsoil 112.000 112.000
cY 0.000 0.00
31.00000 112.000 3,472.00
0050 208-00002 Erosion Log (12 Inch) 100.000 100.000
LF 0.000 0.00
4.00000 100.000 400.00
0055 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0.000 0.00

500.00000

1.000

500.00
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PCN: 18841-BID ESTIMATE RUN 12/17/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0010 12:14:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00070 *Vehicle Tracking Pad 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0065 208-00103 Removal and Disposal of Sediment (Labor) 10.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0070 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
0075 208-00205 Erosion Control Supervisor 20.000 20.000
HOUR 0.000 0.00
50.00000 20.000 1,000.00
0080 210-00810 *Reset Ground Sign 40.000 2.000
EACH 4.000 1,580.00
395.00000 6.000 2,370.00
0085 212-00006 *Seeding (Native) 0.430 0.000
ACRE 0.430 176.30
410.00000 0.430 176.30
0090 212-00032 *Soil Conditioning 0.430 0.000
ACRE 0.430 156.95
365.00000 0.430 156.95
0095 213-00012 *Spray-on Mulch Blanket 0.430 0.000
ACRE 0.430 2,352.10
5,470.00000 0.430 2,352.10
0100  304-06007 *Aggregate Base Course (Class 6) 345.000 340.300
CY 0.000 0.00
44.00000 340.300 14,973.20
0105 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 5.000 0.000
TON 0.000 0.00
360.00000 0.000 0.00
0110 506-00212 *Riprap (12 Inch) 93.000 93.000
CY 0.000 0.00
145.00000 93.000 13,485.00
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PCN: 18841-BID ESTIMATE RUN 12/17/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0010 12:14:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 601-01025 *Concrete Class B (Miscellaneous) 50.300 50.300
CY 0.000 0.00
359.00000 50.300 18,057.70
0120 603-10180 *18 Inch Corrugated Steel Pipe 0.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0125 607-00005 End Post 291.000 120.000
EACH 50.500 15,655.00
310.00000 170.500 52,855.00
0125 MATERIAL ALLOWANCE 1,355 6"x12' & 855 6"x12' Po sts & 75 186.000
9G Caoil
EACH -50.500 -3,518.34
69.67000 135.500 9,440.29
0130 607-00010 Corner and Line Brace Post 599.000 274.500
EACH 67.000 30,820.00
460.00000 341.500 157,090.00
0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts, 9G wi re 16.500
coils, 40D Nails
EACH -16.500 -1,052.04
63.76000 0.000 0.00
0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts & 9G W ire 16.500
EACH -16.500 -1,409.92
85.45000 0.000 0.00
0135 607-11350 Fence Deer 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0140 607-11352 Fence Deer (Wire Mesh) 9,000.000 1,258.000
LF 0.000 0.00
5.15000 1,258.000 6,478.70
0145 607-11354 Fence Deer (Wooden Stays) 17,000.000 3,560.000
LF 40.000 50.00
1.25000 3,600.000 4,500.00
0150 607-11360 Fence Deer (Special) 156,394.000 98,316.500
LF 27,230.000 145,680.50
5.35000 125,546.500 671,673.78
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PCN: 18841-BID ESTIMATE RUN
PROJECT: SHE 0701-215 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 MATERIAL ALLOWANCE Crimp Sleeves, 5"x12' Posts, 57,979.484
12.5Gx500' CL3
LF -27,184.047 -17,397.79
0.64000 30,795.437 19,709.08
0150 MATERIAL ALLOWANCE 5"x12' Posts & 12.5Gx500' CL 3 65,024.905
LF -27,224.305 -25,863.09
0.95000 37,800.600 35,910.57
0155 607-11455 Fence Wood 3,000.000 780.000
LF 12.000 60.00
5.00000 792.000 3,960.00
0160 607-60002 *Game Ramp 49.000 46.000
EACH 3.000 19,800.00
6,600.00000 49.000 323,400.00
0160 MATERIAL ALLOWANCE 5"x10' & 5"x8' Posts 6.000
EACH -6.000 -737.58
122.93000 0.000 0.00
0160 MATERIAL ALLOWANCE 2x6x8' Boards & 2x6x12' Boar ds 6.000
EACH -6.000 -1,055.07
175.85000 0.000 0.00
0160 MATERIAL ALLOWANCE 4000 4x4 HF & 500 2x2 15'x30 0 6.000
Propex Rolls
EACH -6.000 -1,217.87
202.98000 0.000 0.00
0165 607-60117 16 Foot Gate (Special) 10.000 0.000
EACH 8.500 9,987.50
1,175.00000 8.500 9,987.50
0170 607-60153 3 Foot Gate (Special) 8.000 0.000
EACH 7.000 6,300.00
900.00000 7.000 6,300.00
0175 611-00025 *24 Foot Deer Guard 1.000 1.000
EACH 0.000 0.00
35,700.00000 1.000 35,700.00
0175 MATERIAL ALLOWANCE 2 12' Deer Guard Grids & 2 S teel 0.000
Wings
EACH 0.000 0.00
13,127.87000 0.000 0.00
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PCN: 18841-BID ESTIMATE RUN 12/17/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0010 12:14:06
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0180 611-00029 *28 Ft Deer Guard 2.000 2.000
EACH 0.000 0.00
39,560.00000 2.000 79,120.00
0180 MATERIAL ALLOWANCE 4 14' Deer Guard Grids and 4 Steel 0.000
Wings
EACH 0.000 0.00
15,007.73000 0.000 0.00
0185 611-00031 *30 Foot Deer Guard 2.000 2.000
EACH 0.000 0.00
42,880.00000 2.000 85,760.00
0185 MATERIAL ALLOWANCE 6 10" Deer Guard Grids & 4 S teel 0.000
Wings
EACH 0.000 0.00
16,459.52000 0.000 0.00
0190 611-00033 *32 Foot Deer Guard 2.000 2.000
EACH 0.000 0.00
45,000.00000 2.000 90,000.00
0190 MATERIAL ALLOWANCE 4 10' & 2 12' Deer Guard Gri ds and 4 0.000
Steel Wing
EACH 0.000 0.00
17,331.08000 0.000 0.00
0195 614-00011 *Sign Panel (Class I) 123.000 0.000
SF 122.000 2,318.00
19.00000 122.000 2,318.00
0200 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 140.000 0.000
Slipbase
LF 140.000 5,460.00
39.00000 140.000 5,460.00
0205 625-00000 *Construction Surveying 1.000 0.830
LS 0.000 0.00
14,130.00000 0.830 11,727.90
0210 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0215 626-01000 Public Information Services 1.000 0.500
LS 0.000 0.00
4,365.00000 0.500 2,182.50
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PCN: 18841-BID ESTIMATE RUN 12/17/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0010 12:14:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 1,103.000 1,103.000
SF 0.000 0.00
26.90000 1,103.000 29,670.70
0225 629-01001 *Survey Monument (Type 1) 213.000 0.000
EACH 0.000 0.00
388.40000 0.000 0.00
0230 629-01002 *Survey Monument (Type 2) 44.000 42.000
EACH 0.000 0.00
623.00000 42.000 26,166.00
0235 629-01110 *Locate Monuments 1,098.000 197.500
HOUR 50.000 5,600.00
112.00000 247.500 27,720.00
0240  630-00000 *Flagging 2,000.000 1,386.500
HOUR 14.500 373.38
25.75000 1,401.000 36,075.75
0245  630-00007 *Traffic Control Inspection 140.000 70.000
DAY 7.000 2,660.00
380.00000 77.000 29,260.00
0250  630-00012 *Traffic Control Management 311.000 175.000
DAY 28.000 16,660.00
595.00000 203.000 120,785.00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 44.000 10.500
EACH 0.000 0.00
5.60000 10.500 58.80
0260 630-80342 *Construction Traffic Sign (Panel Size B) 56.000 28.000
EACH 0.000 0.00
5.60000 28.000 156.80
0265 630-80344 *Construction Traffic Sign (Special) 55.000 27.500
SF 0.000 0.00
13.40000 27.500 368.50
0270  630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.500
Type,
ype) EACH 0.500 42.50
85.00000 1.000 85.00
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PCN: 18841-BID ESTIMATE RUN 12/17/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0010 12:14:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 630-80359 *Portable Message Sign Panel 200.000 87.000
DAY 9.000 201.60
22.40000 96.000 2,150.40
0280 630-80360 *Drum Channelizing Device 42.000 21.000
EACH 0.000 0.00
56.00000 21.000 1,176.00
0285 630-80370 Concrete Barrier (Temporary) 200.000 100.000
LF 0.000 0.00
46.00000 100.000 4,600.00
0290 630-80380 *Traffic Cone 400.000 100.000
EACH 0.000 0.00
0.55000 100.000 55.00
0295 700-70010 F/A Minor Contract Revisions 271,510.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A Partnering 5,000.000 1,300.000
FA 0.000 0.00
1.00000 1,300.000 1,300.00
0305 700-70022 F/A OJT Colorado Training Program 1,680.000 1,680.000
FA 0.000 0.00
1.00000 1,680.000 1,680.00
0315 210-01000 Res Fence CO No. 2 MCR LI No. 1 49,000.000 36,096.000
LF 180.000 153.00
0.85000 36,276.000 30,834.60
0320 607-60000 Deer Gate CO No. 3 MCR LI No. 2 4.000 4.000
EACH 0.000 0.00
1,850.00000 4.000 7,400.00
0325 614-00035 Sign Panel (Spec) CO No. 4 MCR LI No. 3 288.000 0.000
SF 0.000 0.00
32.75000 0.000 0.00
0330 614-01503 Steel Sign Supp (2-In Rd)(Po&Sock) CO No. 4 MCR 96.000 0.000
4
EACH 0.000 0.00
116.75000 0.000 0.00
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COLORADO DEPARTMENT OF TRANSPORTATION
ESTIMATE RUN 12/17/2013

CONTID: C18841
PCN: 18841-BID
PROJECT: SHE 0701-215 ESTIMATE NO: 0010 12:14:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70042 F/A RR Flagging CO No. 5 MCR LI No. 5 0.000 0.000
FA 0.000 0.00
0.000 0.00

11,550.00000

CURRENT AMT $ 3,093,861.65 $ 219,966.23 $ 2,114,583.22

CAT0200
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0310 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
1,900.00000 2.000 3,800.00
CAT 0400 CURRENT AMT $ 3,800.00 $ 0.00 $ 3,800.00

PROJECT TOTAL CURRENT AMT $ 3,097,661.65 $ 219,966.23 $ 2,118,383.22



